Brentwood Road
Reconstruction/Rehabilitation
Office: 202-636-5696

Fax: 202-636-5697

Engineering Excellence Construction Quality < Professional Integrity

Resurfacing /Reconstruction/ Rehabilitation of Brentwood Rd N.E.,
9™ Street N.E., W Street N.E. and Edgewood Street N.E.

DC Contract No.: DCKA-2007-C-0121
F.A.P. No.: STP-3301 (32)

Construction Manager’s Weekly Report
Week of 10/18/09 to 10/24/09

PROJECT SUMMARY

Removal and disposal of existing roadway pavement, curb and gutter and sidewalk

¢ Milling of existing asphalt pavement at various locations
¢ Construction of catch basins, Water Quality Catch Basins, manholes, and storm drains

¢ (Construction of granite curb, PCC curb and gutter, brick sidewalk, wheelchair/bicycle ramps and
medians, and an underdrain system

e Placement of new Superpave Hot Mix Asphalt and base, PCC base and aggregate base course

e Removal and transportation to DDOT storage yard of existing traffic signals and light poles.
Installation of new street lighting and traffic signals

® Conversion of existing fire hydrants to the Traffic Type and relocation of fire hydrants
® Reconstruction of driveway aprons

¢ Installation of bus stop pads at various locations

e (Construction of colored PCC pavement and raised cross walks at various locations

¢ Installation of safety bollards at various locations

® Removal of existing tress and installation of new landscaping

Project is to be constructed in accordance with the District of Columbia Department of Transportation
Standard Specifications for Highways and Structures (2005) and amendments incorporated into the
contract.

Total Contract Value: $8,217,912.74 Prime Contractor: Fort Myer Construction
Notice to Proceed Date: February 4, 2009 Project Completion Date: August 8, 2010
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ISSUES AND RESOLUTIONS

1. New additions on Edgewood Street/Terrace NE completed.

2. Phase-5 & 6 started jointly on Brentwood Road NE.

3. RFI#46,47 & 48 and MOT submittal # 29 discussed in the conference room # 03 @ DDOT on
10/22/09.

COMMUNITY OUTREACH

None
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DAY -BY-DAY WORK PERFORMED
Sunday 10/18/09:

FMCC elected not to work this Sunday.

Monday 10/19/09:
Brentwood Road: FMCC performed hard excavation, PCC property wall, installed granite curb and
electrical work.

Tuesday 10/20/09
Brentwood Road: FMCC performed common excavation, placed GAB, PCC sidewalk, PCC gutter, PCC
wheelchair ramp and electrical work.
Edgewood Street: FMCC placed traffic sign panels and metal sign posts as per directions of DDOT-
TPPA.

Wednesday 10/21/09:
Brentwood Road: FMCC performed common excavation, placed GAB, PCC property wall, PCC
sidewalk, underdrain pipe, installed granite curb and electrical work.

Thursday 10/22/09:
Brentwood Road: FMCC placed GAB, PCC sidewalk, PCC curb & gutter, PCC wheelchair ramp,
installed granite curb and electrical work

Friday 10/23/09:
Brentwood Road: FMCC performed common excavation, placed GAB, PCC base, PCC sidewalk and
electrical work.

Saturday 10/24/09:
Brentwood Road: FMCC did not work due to rain.



Q/Q?G Brentwood Road
O\x{" Reconstruction/Rehabilitation
<& Office: 202-636-5696
Fax: 202-636-5697

K Engineering Excellence Construction Quality < Professional Integrity
Construction Manager’s Weekly Progress Report
Brentwood Road Reconstruction/Rehabilitation

Week of 10/18/09 to 10/24/09
Page 4 of 9

TWO-WEEK LOOK-AHEAD SCHEDULE

Brentwood Road, NE

12-Oct-09 13-Oct-09 14-Oct-09 15-Oct-09 16-Oct-09 17-Oct-09
SECOND Y2 EXCAVATE EXCAVATE EXCAVATE
DRIVEWAY FOR SIDEWALK | FOR SIDEWALK | FOR SIDEWALK
HOME DEPOT 124+00 TO 124+00 TO 124+00 TO
DELIVERY 129+00 LT 129+00 LT 129+00 LT
ENTRANCE
FORMWORK FORMWORK FORMWORK EXCAVATION PLACE GAB PLACE GAB
FOR THE FOR THE FOR THE FROM 130+00 FROM 130+00 AND BEGIN
PROPERTY PROPERTY PROPERTY TO 136+00 LT TO 136+00 LT FORMWORK
WALL WALL WALL FROM 130+00

TO 136+00 LT

Edgewood Street/Terrace, NE

12-Oct-09 13-Oct-09 14-Oct-09 15-Oct-09 16-Oct-09 17-Oct-09

PAVEMENT
MARKING AND
CROSSWALKS
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Brentwood Road, NE

19-Oct-09 20-Oct-09 21-Oct-09 22-Oct-09 23-Oct-09 24-Oct-09
INSTALL INSTALL INSTALL INSTALL INSTALL INSTALL
GRANITE GRANITE GRANITE GRANITE GRANITE GRANITE
CURB 124400 CURB 124+00 CURB 124400 CURB 124400 CURB 124400 CURB 124+00

TO 129+00 LT

TO 129+00 LT

TO 129+00 LT

TO 129+00 LT

TO 129+00 LT

TO 129+00 LT

PLACE PCC PLACE PCC PLACE PCC PLACE PCC PLACE PCC
SIDEWALK SIDEWALK SIDEWALK SIDEWALK SIDEWALK
124+00 TO 124+00 TO 124+00 TO 124+00 TO 124+00 TO
129+00 LT 129+00 LT 129+00 LT 129+00 LT 129+00 LT
POUR PCC POUR PCC POUR PCC POUR PCC BRICK COPING
BASE 130+50 BASE 130+50 BASE 130+50 BASE 130+50 ON PROPERTY
TO 136+00 LT TO 136+00 LT TO 136+00 LT TO 136+00 LT WALL @
CHURCH
PARKING LOT

Edgewood Street/Terrace, NE

19-Oct-09

20-Oct-09

21-Oct-09

22-Oct-09

23-Oct-09

24-Oct-09
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VIEW OF GRANITE CURB, PCC GUTTER AND PCC PROPERTY WALL ON BRENTWOOD ROAD NE
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VIEW OF PCC GUTTER AND PCC SIDEWALK PREPARATION WORK IN PROGRESS ON BRENTWOOD ROAD NE
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VIEW OF PCC BASE CONCRETE WORK IN PROGRESS ON BRENTWOOD ROAD NE

VIEW OF BRICK SIDEWALK INSTALLATION WORK IN PROGRESS ON BRENTWOOD ROAD NE
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VIEW OF CONSTRUCTION WORK ON ISLE OF PATMOS IN PROGRESS ON BRENTWOOD ROAD NE



